ABSTRACT

Building implementation for the construction of Dormitory Training Center of State Islamic Institute (IAIN) Sunan Ampel Surabaya Project consisting of 6 floor with an area of 3,848.8 m² requires a planning control program. The program covers time and cost. And by the program, it is expected that the result obtained in accordance with the plans and calculation. One of the planning control planning program which is used in working this final project is time schedule in order to control the time and cost schedule for cost control. Based on analysis of the result of this final project, the building of Dormitory Training Center of IAIN Sunan Ampel Surabaya can be completed within 147 days and needs to spend about Rp4,113,694,956.14. Time and cost control needs to be provided in a project to make it appropriate with the plans.