PLANNING OF PROJECT EXECUTION
PAVING BUNGADIDI - POREANG
STA 0+000 - STA 1+500 NORTH LUWU REGENCY
SOUTH SULAWESI PROVINCE

Name : Andi Bangsawang L
Register Number : 3108 038 727
Major : Teknik Sipil Umum FTSP ITS
Supervisor : Ir. Sulchan Arifin, M.Eng.

Abstract
Paving project Bungadidi - Poreang North Luwu South Sulawesi Province implemented to improve the quality of road services by improving road conditions are not steady a steady road conditions.

Before the implementation of the work begins, we need a plan that actually planned and cooked in order to produce an effective and efficient project. In this regard we try to provide alternative plans implementation of the project above in this final project.

From the results of planning in this final project, acquired the project implementation budget of Rp. 689,255,000 million with project completion time for 26 working days.

Keyword: Planning of Project Execution.