ROAD MAINTENANCE MANAGEMENT OF
BLITAR DISTRICT – KEPANJEN
KM. 119+870 – KM 122+870

Name : Awal Sanjani Fariski
NRP : 3109030058
Major : Tech III. Diploma Civil Engineering
Transportation Building FTSP - ITS

Name : Alfan Hafidh
NRP : 3109030067
Major : Tech III. Diploma Civil Engineering
Transportation Building FTSP - ITS

Counselor Lecturer : Ir. Widjonarko, M.Sc (CS)
NIP : 19531209 198403 1 001

Abstract
In the construction of a road maintenance project in particular project boundary Blitar - Kepanjen KM 199 +870 - 122 +870 KM planning control strategies required implementation time and cost of implementation. The project is about the method of implementation is required for maintenance of roads. Analysis conducted in this project is the calculation of the volume of each type of work, the calculation of productivity of work, equipment rental costs and the need for the necessary materials. The results of this project as follows: appropriate methods and efficient implementation, the execution time required, project scheduling (time schedule), as well as costs required in the implementation of the project is Rp. 3,558,607,053.00. Calculations using the program Ms.Project,
total cost is Rp. 3.672.938.438,00 and obtained total project completion time is 54 days

Key word: Maintenance Management