Metodh of Implementation

Groundsill Regoyo Work Gondoruso Village
Pasirian District, Lumajang- East Java

Name of Student : 1. Any Purwito Sari
                 2. Armita Tri Rahayu
NRP : 1. 3111030046
     2. 3111030073
Faculty / Department : Diploma III Civil Engineering
Lecture Guide : Ir. Ismail Sa’ud, MMT

ABSTRACT

Regoyo Groundsill development located in the village Gondoruso, Sub District Pasirian, Lumajang, East Java consist of several stages of work. Beginning with the preparation phase includes site clearance, building measurement rivers, mobilization of heavy equipment, construction of directors keet, signane instalation and project documentation. Then proceed with the work covering and dewatering stages, stages of earthwork and concrete work.

Implementation methods and calculation of heavy equipment described in this final project will be a reference for the implementation of job scheduling and project cost estimates. Thus, in the implementation of the construction can be implemented in a timely and outcomes could be justified.

Keywords : Groundsill, heavy equipment, cost