ABSTRACT

East Java Provincian government is doing some construction of facilities and infrastructure as a whole in order to improve living standards for public to equality in the area of physical development can always be shared. Through the Department Public Work then the physical development that serves both as a means of community service to public facilities continues till today.

Of the many existing development one of which is the construction of the Toll Road Mojokerto – Kertosono. The development is intended to facilitate the transportation and economic activities in East Java. In the construction of author wanted to try doing this with the help of program management MS Project and construction in expected to be more disciplined in the field of management in it.

Keyword : Manajemen Pelaksanaan, Ms Project